Rpt-ID: RCPESPRJ Georgia Date: (9/05/2014
User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14682-13-000-0 Estimate Number: 0006 Pay Period: 08/13/2014
to 08/31/2014

Contract Location: Time Allowed: 145  Days

MCINTOSH PATH) ON SR 99 AT MCINTOSH BLVD (PINE ST)T Elapsed Calender Days: 145  Days

Percent Time: 100.00
District: 5 Area: 03
Contractor:

PLANT IMPROVEMENT CO., INC. Date Let: 10/18/2013
P. O. BOX 15469 Date Awarded: 10/18/2013
Date Contract Executed: 02/21/2014
Date Notice to Proceed: 02/25/2014
ATLANTA GA 30333 Date Work Began: 04/16/2014
Phone: (404)633-3600 Date Time Stopped: 07/19/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/19/2014

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $221,689.59 Counties:
Original Contract Amount $221,689.59 Mclntosh
Funds Available $57,472.84
Percent Complete 74.08%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007635 $221,689.59 $221,689.59 $57,472.84 74.08% $1,457.43

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (9/05/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14682-13-000-0 Estimate Number: 0006 Pay Period: 08/13/2014
to 08/31/2014

Project Number: 0007635 SR 99 - MCINTOSH CO. HIGHLAND TRAIL CONSTF

Federal State Project Number: CSHPP-0007-00(635)

Total to Date Prev to Date This Estimate
Participating $131,373.39 $130,207.45 $1,165.94
Non-Participating $32,843.36 $32,551.87 $291.49
Total Earnings $164,216.75 $162,759.32 $1,457.43
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $164,216.75 $162,759.32 $1,457.43
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $164,216.75 $162,759.32
$1,457.43

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14682-13-000-0 Estimate Number: 0006

Date: 09/05/2014

Page 3 of 3

Pay Period: 08/13/2014
to 08/31/2014

Project Number 0007635

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0095 611-8120 ADJUST WATER METER BOX TO GRADE EA 1.000 2.000
130.450 .000
2.000 $.00 $260.90
Category Amount: $0.00 $260.90
Category Number: 0030 SIGNING & MARKINGS
0195 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WF LF 730.000 .000
4.810 303.000
303.000 $1,457.43 $1,457.43
Category Amount: $1,457.43 $1,457.43
Project Total Amount: $1,457.43 $164,216.75



